
California Regional Water Quality Control Board-Los Angeles Region
Contracts and Grants Program

Project Summary: 03-141-554

ContractorType: CI

Contractor Name: City of Signal Hill

Contractor Department:

Street Address: 2185 Cherry Avenue

Suite:

City: Signal Hill

State: CA Zip: 90755-3799

Project Number: 03-141-554

Project Name: Hamilton Bowl Trash Reduction Project

Project 
Description:

Install in-line and end-of-pipe capture devices to remove trash 
and debris from runoff flowing from a 2,127-acre area into a 
detention basin which discharges to the lower LA River.  
Implements an existing trash TMDL.

Problem 
Statement:

Trash is a listed impairment of the LA River and trash 
TMDL was adopted requiring watershed cities to reduce 
and eventually eliminate trash discharged in to the river is 
in effect.  It is unknown at this time how much trash and 
debris does not settle out in the Bowl and instead, 
continues through the storm water conveyance system via 
the two pump stations to discharge points at the lower Los 
Angeles River.

Watershed: Los Angeles River

Outcomes: Stormwater-BMP implementation

Project Status: Active

Funding Source: Prop-13-II

Project Amount: $783,000

Grant Manager: M Jones

Charlie Honeycutt

(562) 989-7356

choneycutt@ci.Signal-

5629897393

Execution Date:  1/31/04 End Date:  7/31/05

Project on Schedule: Yes

Project Details

Contractor

Project Director Project Assistant

Phone Number:

Fax Number:

Email Address:

Name:

Phone Extension:

Funding and Invoices

Contract

Deliverables

Match Amount:

Fund Summary

$783,000.00

$50,970.00 $0.00

Allocation

Used

Balance

Award Match

$732,030.00

Line Item Description

Due Receive

Task 
Completed

 Date

5.1 PAEP (8/12/05 revision) 9/15/05 5/24/06 Yes

1.5 Contract Summary Form 4/10/04 6/14/02 Yes

1.6 Subcontractor Documentation (not required) 4/10/04 Yes
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9.2 Proposed DGR method 7/15/04 5/24/06 Yes

1.2 Progress Reports 4/10/04

1.7 Expenditure/Invoice Projections 7/10/04

1.8 Project Survey Form 3/31/06

2.1 CEQA Documents 4/10/04 5/16/02 Yes

2.2 Signed Coversheets for all Permits and Agreements 11/1/05

3.1 Approved and signed QAPP 7/28/05 7/27/05 Yes

4.1 Landowner Notification 11/1/05 8/20/04 Yes

6.1 List of stakeholders 1/31/04 1/31/04 5/12/04 Yes

6.2 Quarterly meeting notes 3/31/04 5/12/04 Yes

6.3 Monthly meeting notes 4/30/04 5/12/04 Yes

6.4 Post-construction quarterly meeting notes 9/30/04

7.1 Physical Engineering Survey 7/28/04 8/20/04 Yes

7.2 Photo-documentation and As-Builts 7/28/04 5/12/04 Yes

7.3 Map of outfall characteristics 7/28/04 5/12/04 Yes

8.2 Preliminary Engineering Design Report 7/15/05 Yes

8.3 Engineering Design Report 10/1/05 Yes

8.5 Design Plans, Specifications, Construction Estimate 10/15/05 Yes

8.6 Operations and Maintenance Manual 1/15/06

8.7 Letter to Proceed 9/15/05 5/24/06 Yes

9.3 Final DGR method and study area 10/15/05 5/24/06 Yes

9.4 Photo-documentation of street sweeping 1/5/06

9.5.1 Obtain written permission from landowner 11/15/05

9.5.2 Photo-documentation 1/5/06

9.5.3 Report of Walk-through results 2/1/06 Yes

9.6 Photo-documentation of sorting 1/5/06

9.7 Baseling Report 2/1/06

9.8 Pre- and Post-monitoring report 2/1/06 Yes

10.1 Landowner Agreements 11/1/05

10.4 Pre- and Post-construction Photos 2/1/06 Yes

11.2 Correlation report 2/1/06

11.3 Standard Equivalency 2/1/06

11.4 Report of trash cleaning procedures 2/1/06

11.5 Photo-documentation of cleaning procedures 2/1/06 Yes

12.1 Notification 3/15/04 Yes

12.2 Press Releases and Bulletins 9/15/04

12.3 Information Letters 11/1/04
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Events

13.2 Draft Project Report 2/1/06

13.3 Final Project Report 3/21/06

Status report

6/29/06

Hamilton Bowl is a duel purpose facility used as a wet weather detention basin and playing field.  It is a 
major holding basin for storm water flows from Signal Hill, Long Beach and Los Angeles.  Up to eight 
trash capture devices are being installed on inlets throughout the basin to allow full capture of trash going 
into the basin.  A variety of devices will be installed, allowing their use to be compared.

This will be paired with a trash generation study and a public education campaign.

The final trash devices are currently being installed and the monitoring efforts have been initiated.  A final 
report is anticipated next winter.

Type:

Date:

Subject:

Status:

Comments:
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